

ID	Task Name	Duration	Sep 5, '93				Sep 12, '93							
			W	T	F	S	S	M	T	W	T	F	S	S
1	Overhead	22d												
2	Proj Office Support	22d												
3	CM Support	22d												
4	Financial Tracking	22d												
5	Planning	12d												
6	Proj Plan	5d												
8	Software Dev Plan (SDP	7d												
12	QA Plan	7d												
16	Config Mgt Plan	7d												
20	Requirements	10d												
21	Eng Notebook/Studies/C	1d												
23	Software Req Specs (SR	9d												
27	Software System Rev (S	1d												
28	Allocated Baseline (ABL)	0d												
29	Specifications	9d												
30	Top Level Dsgn (SDD)	1d												
32	Int Design Spec (IDS)	9d												
36	Data Base Dsgn (DBDD)	9d												
40	Sys Op Manual (SOM	1d												
42	Software Test Plan (STF	9d												
46	Prelim Dsgn Rev (PDR)	1d												
47	Prelim Dsgn Baseline (PD	0d												
48	Design	6d												
49	Detailed Design (SDD)	6d												
53	Software Test Doc (STD)	6d												
57	Sys Op Manual (SOM) C	6d												
60	Critical Design Rev (CDR)	1d												
61	Design Baseline (DBL)	0d												
62	Production	2d												
63	Program Package	2d												

Project:
Date: Tue 8/4/98

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

ID	Task Name	Duration	Sep 5, '93				Sep 12, '93								
			W	T	F	S	S	M	T	W	T	F	S	S	
70	Test Bed Development	1d													
72	Test Readiness Rev (TRF	1d													
73	Product Baseline (PBL)	0d													
74	System Test	4d													
75	Functional Tests	1d													
78	Beta Test	1d													
80	Certification Test	1d													
83	FCA/PCA	1d													
84	Certification Review	1d													
85	Operational Baseline (OBI	0d													
86	Delivery	2d													
87	VDD	1d													
88	Prepare Distribution Pkgs	1d													
89	Mail Pkgs	1d													
90	User Support	1d													



Project:
Date: Tue 8/4/98

Task

Progress

Milestone


Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Page 2



Project:
Date: Tue 8/4/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			

