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Overview 
 

This document will be divided up into the following section.   
 

 Section  1 Scope 
 Section  2 Product Areas to Test 
 Section  3 Issues  
 Section  4 Project Estimates 
 Section  5         SQA Robot Instructions for testing 
 Section  6  Change History 

 

1.0    Scope 
 

This test plan lists how the QA department will test the Project… The intended audience for the 
document includes management and employees of YOUR COMPANY and all parties directly involved with 
the project.  This test plan is a work in progress document, that will modified and appended to during the 
testing process. 

 
 

1.1 Assumptions: 
 

• It is assumed that the Oracle database will be set up and installed correctly.   
•  

 

1.2  Prerequisites: 
 

• Client Application 
• Database server on a single database. 
• The process to be loaded on the server and configured appropriately. 
 

 

1.3  System Requirements: 
 
 Client : 

• Windows 95 
 Server: 

• AIX  
• NT 4.0 for initial testing.  
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1.4  Terms and Definitions: 
 
 
 
QA -  Quality Assurance Department.  Also can be used as a term when referring to testing.  
 
Positive Functionality Testing -  will verify that each modules basic functionality is working.  
 

Boundary/Stress Testing  - will verify the upper and lower limits set on any item within the module.  This 
will consist of using Min. Values, Min Values + 1, Max Values - 1 and Max Values. 
 

Error/Negative Testing - will verify that the invalid entries, command and actions in the module are handled 
correctly. 
 

Integrated Testing  - will verify that if entries in the component under test cause changes in other areas 
and that those areas are correctly changed. 
 
Unit Test -  This is a test that the development team will do before handing over the finished code to QA. 
 
System Test -  The test phase where the product is test thoroughly. 
 
 
 
 

1.5  Related Documents 
 
The following files can be found on the    machine. 
 
 
Name Type  
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Section 2    Product Areas to Test 
 
 

In order to ensure that the entire interface is tested completely it will be broken down into 
the following components: Client Testing, Database Testing, Executable Testing and File Testing. 
 

 
 
Testing Summary: 
 
This table is a list of all the tests in the test plan.  It also prioritizes the order in which the tests need to be 
executed in.  A number of the test cases can be done simultaneously.  It is also important that the tests run 
is the order they are listed in the table. 
 
Test Section Number  

of tests 
Pass Failed Completed 

Date 
Issue Numbers 

Functional Testing:      
2.3.1.13  1     
2.1.1   7     
2.1.2   2     
2.1.3   1     
2.3.4.1  1     
2.1.4   14     
2.2.1   9     
2.2.2   2     
      
Error Testing:      
2.1.4  Payment 19     
2.1.1  Configuration Parameters 6     
2.1.2  External Interface 1     
2.1.3 Data 9     
2.3.1 Executable running 7     
2.4.4 Detail Record File Format  9     
      
Boundary:      
2.1.1  Configuration Parameters 2     
2.1.4 Payment 20     
2.3.1 Executable running 1     
2.4.4 Detail Record File Format 23     
2.4.6 Batch Trailer File Format  1     
2.4.7 Trailer File Format 2     
      
Do this section last      

Functional:      
2.1.5  Sales Order 10     
2.3.5  PO 2     
2.4.11  Receipt 3     
Error Testing:      
2.1.5  SALES 17     
Boundary Testing:      
2.1.5  Sales  13     
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Integration:       
2.1.4   Payment 2     
2.1.5 Order 2     
2.4.10 Verify data in reports 2     
      
      
      
TOTAL 262     
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2.1 Client Testing: 
 
 In the Client Testing section, testing will focus on the areas of the product that are used to configure 
and create the necessary data for the executable. 
More details here.. 
  The areas of the client that will be tested are: 
 

• Configuration Parameters. 
• External Interface  
• Data Window’s Payment Section. 
• Payment Window to create the necessary data. 
• Sale Order Window to create the necessary data. 

 
 
 
Setup requirements for Client Testing: 
 
Task           Done: 
 
1. Determine if this needs to be tested on a single or distributed database.  _____ 
2. Set up area on system        _____ 
3. Setup up a market on database       _____ 
4. Set up Store Locations in the market 
  
add all set up data 
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2.1.1  Configuration Parameter. 
 
 
Functional Testing test cases 
 
Note:  add any notes here 
 
Test # Test Procedure Results: Pass/ 

Fail 
2.1.1.1    
2.1.1.2    
2.1.1.3    
2.1.1.4    
2.1.1.5    
2.1.1.6    
2.1.1.7    
    
 
 
Boundary and Stress Testing Test cases 
 
Test # Test Procedure Results: Pass/ 

Fail 
2.1.1.8    
2.1.1.9    
    
 
 
Error/Negative Testing Testcases 
 
Test # Test Procedure Results: Pass/ 

Fail 
2.1.1.10    
2.1.1.11    
2.1.1.12    
    
 
 

2.4.11 Next section here. 
 
 
Integration Testing test cases 
 
Test # Test Procedure Results: Pass/ 

Fail 
2.4.11.1    
2.4.11.2    
2.4.11.3    
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Section 3  Issues 
 
List your issues here. 
 
1.  
2. 
3. 
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Section 4  QA’s Project Estimates 
 
Test Planning 
 Writing the test design document.   1 day 
 Writing the test plan document    5 days 
 Review by team      ½ day 
 Finalized version of the documents.   ½ day 
 Set up environment and sqa robot scripts  1 day 
 
Test Phase 1 - System Test 
 Execution of all the test cases in the test plan.  4 days 
 Work with developer     1 day 
 
Test Phase 2 - Final Test  
 Execution of all the test cases in the test plan.  4 days 
  
 
 
Total        17 Days 
 
 
Note:  This figure represents pure testing time.  It is not actual work days. 
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Section 5 SQA Robot Set up For Boundary Testing 
 
A project has been created in the repository for the boundary testing. 
 
Files used in Robot: 
 
XXXXXXX.sbh  - to be put in the sqbas32 directory on PC 
XXXXXX.sbh - to be put in the sqbas32 directory on PC. 
 
Bound1.rec   - shell script for Payment topic testing.  
Bound2.rec   - shell script for order topic testing 
 
Openconv - the script that opens up application 
Opencsh   - the script that opens up a draw 
payment    - the script that does the payment  
Saleap      - the script that does the order  
Clapcsh    - the script the closes the draw.  
Closecon  - the script that closes down application. 
 
Steps to execute: 
 
1.   Set workstation to the appropriate store location.  
2.   Make sure there are no draws open in the store. 
3.   Create a customer for that location in customer topic. 
4.   Bring up XXXXXX.sbh file to edit the following variables.   
     a. Set the XXXXX to a ID on database. 
     b. Set the XXXXPass to the password for ID in step a.  
     c.    Set the path to where converge is on the pc to the 
 XXXXXX variable. 
     d.    Set the XXXXCount to the number of payments you  
 want to do.  
     e.    Set the XXXCust variable to the customer from step 3. 
     f 
5.   Save the File and do a compile all on project. 
6.   Close down SQA robot and bring it back up. 
7.   Run the robot script (bound1 or bound2) with nothing else up on pc. 
8.   After you make any changes to the XXXXX.sbh files make sure you  
      compile all and close down, then bring back up robot.   
      (need to clear the memory cache on pc for robot script to work) 
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Section 6    Change History 
 
 

Author Date Comment 
   
   
   
   
   

 


